
Currently there are 33 Level 1 ARs in various stages of development.
As of Dates 4-Nov 7-Dec 10-Jan 8-Feb 15-Mar
System CFS ORSI Total CFS ORSI Total
ARs were created by:
NIST 3 4 5 7 12 5 11 6 12 18
NOAA 9 4 2 6 3 5 4 0 4
Census 8 5 5 2 3 3 4 0 4
CSC 9 2 1 3 7 4 7 0 7

29 15 13 18 25 17 11 28 21 12 33

ARs are related to the following Modules:
Accounts Receivable 5 1 1 4 2 0 0 0
Budget 2 1 0 2 2 1 0 0
Accounts Payable 9 4 4 2 3 4 5 5
General Ledger 3 3 0 1 4 1 1 1
RAU 6 2 5 3 3 1 1 1
Cost Allocation 0 0 0 1 1 0 0 0
Work Flow 1 0 0 0 0 0 0 0
NFC Interface 1 0 0 1 1 1 1 1
SLT 1 1 1 1 0 1 1 1
CPCS 1 2 2 2 0 0 0
CSTARS Interface 0 1 0 0 0 3 3
CCR Interface 0 0 0 0 1 4 5 5
ORSI Interface 4 11 12 12
ASAP 0 0 0 0 0 2 2 2
Trial Table 0 0 0 0 0 0 1 1
Navigation Menu 0 0 0 0 1 0 0 0
Data Fix 0 0 0 1 2 2 1 1
Technical Support 1 0 0 0

29 15 13 18 25 17 11 28 21 12 33

Stage of Development:
Open 2 1 0 0 0 0 0 0
Open in Analysis 0 1 0 1 1 0 0 0
Level 1 Assessment 7 3 1 5 5 0 11 2 12 14
Functional Assessment 0 0 0 0 0 0 0 0
Technical Assessment 8 3 5 4 5 14 10 10
Programming 6 5 4 5 4 2 6 6
Functional Testing 5 1 2 1 9 1 3 3
QA Test 1 1 1 2 1 0 0 0

29 15 13 18 25 17 11 28 21 12 33

ARs Identified by Bureaus as Reworks: Questionable as None are Marked
NCF Interface 1 1 0 0
Accounts Payable 0 1 1 0 0
Budget 0 1 5 5
SLT 1 0 0 0
RAU 0 0 0 1 1

2 3 1  6 0 6
Reworks are not being defined Correctly!
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Status of Level 1 ARs as of 5/9/05
This data is being provided for discussion purposes, please see AR report for specific status information.

Attachment 2.A.b
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